

TP3-2H-144

25X1

affair to OC-E/KFD
c 927

CONFIDENTIAL

October 14, 1960

25X1

Subject: Royalties Report
Residual Inventory

Reference: Contract RD-107
Task Order No. 12
Miniaturized IF Amplifier

Gentlemen:

Supplementing our letter of 24 August 1960, the following information is submitted.

Government-Owned Property - There is no residual inventory on this task order, as all materials and components purchased have been expended in the form of experimentation.

Royalties Statement - Article 19(d) - No royalties in excess of \$250. were incurred, or no subcontracts containing a Patent Rights provision were entered into, in the performance of this task order.

Having fully complied with the provisions of Articles 17(f) and 19(d) requiring submission of Final Patent and Royalties Reports, it is requested that the \$5000. withheld on Invoice #211-1-94044 be paid. Please make this remittance payable to the company and mail to my attention.

If we may be of further assistance, please contact the undersigned.

Very truly yours,

25X1

CONFIDENTIAL

Contract Administration

25X1

Registered - Return Receipt Requested

25X1

Attention: 

25X1

Subject : Change Order No. 3
 Task Order No. 12 x
 Contract No. 50-107 x

Gentlemen.

Subject task order expired as of 31 May 1960.

As submitted in your letter of 6 June 1960, the subject task order could not be completed by the agreed upon date due to the need for additional time to permit final delivery of the item and to prepare and submit the final report.

In consideration of the above, the subject task order is hereby extended to and including 30 June 1960.

This extension of time shall not affect the total estimated cost of subject task order.

Very truly yours,

DOC	19	REV DATE	BY	064540
ORIG COMP	035	56	TYPE	01
ORIG CLASS	5	2	REV CLASS	C
JUST	22	2010	AUTH:	HR 70-2



25X1

Contracting Officer

By _____
 Fully Authorized Representative



25X1

CONFIDENTIAL

CONFIDENTIAL
CLEARANCE MEMORANDUM

DATE 9 June 1960

Change Order No. 3

Work Order No.

Task Order No. 12

Contract No. RD 107

Contractor:

25X1

Requested by: Contractor (Ltr 6/6/60)

New Expiration Date: 30 June 1960

Previous Expiration Date: 31 May 1960

Concurrence:

Technical Office - 6C-E/K+U

BY:

25X1

Date - 6/9/60

BY: Telecom

REASON FOR EXTENSION:

Time needed to complete delivery of items and final reports

Fiscal Year funds are available for expenditure through
Requisition No. dated

No increase in funds is required by the instant change order. The
undersigned recommends signature of attached Change Order No. 3

25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig - File

CONFIDENTIAL